
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 04/23/2004

ESTIMATE SUMMARY 09:07:24

CONTID: C13535         ESTIMATE NO: 0001 PROG 1999

PCN: 13535-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FRUITA TO CLIFTON PERCENT TIME:

PROJECT NO: IM 0701-157                   

FRUITA TO CLIFTON

NAME OF ROAD: 070A

PROJECT COUNTIES: MESA

CONTRACTOR:

OLDCASTLE SW GROUP, INC. dba UNITED COMPANIES OF MESA COUNTYPAY PERIOD ENDING 04/20/2004 DATE TIME STARTED 03/16/2004

2273 RIVER ROAD DATE LET 02/26/2004 DATE WORK BEGAN 03/18/2004

 DATE AWARDED 03/01/2004 DATE TIME STOPPED 10/06/2004

 DATE CONTRACT EXECUTED 03/15/2004 DATE ACCEPTED 10/06/2004

GRAND JUNCTION CO 81505     970/243-4900 DATE NOTICE TO PROCEED 03/16/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,666,347.98 PARTICIPATING $ $ 156,464.97

AWARD PROJECT AMT: 7,817,860.78 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
663,863.75

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,323.04

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

16.82

FIXED COMPLETION DATE

FIXED COMPLETION DATE

2.04%

7,509,883.01

156,464.97

820,328.72

819,005.68

$

$

$

$

156,464.97

0.00

156,464.97

663,863.75

820,328.72

-1,323.04

0.00

819,005.68

0.00

AMOUNT DUE 819,005.68 819,005.68

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 819,005.68

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

36.0 TIME ALLOW: 10/15/2004 ??:??:??

ORIG TIME ALLOW: 10/1/2004 ??:??:??
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PCN: 13535-BID    ESTIMATE RUN 04/23/2004

PROJECT: IM 0701-157                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

63,450.000

SY  

1.25000 0.000.000

0.00

0010 *REMOVAL OF END ANCHORAGE 0.000

0.000

202-01300  
 

66.000

EACH

125.00000 0.000.000

0.00

0015 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 0.000

1,365.000

203-00060  
 

3,851.000

CY  

13.00000 17,745.001,365.000

17,745.00

0020 BLADING 0.000

7.500

203-01500  
 

105.000

HOUR

85.00000 637.507.500

637.50

0025 *MODIFY GUARDRAIL 0.000

0.000

210-04030  
 

1,909.000

LF  

9.80000 0.000.000

0.00

0030 *ADJUST GUARDRAIL 0.000

0.000

210-04200  
 

25,969.000

LF  

2.55000 0.000.000

0.00

0035 AGGREGATE BASE COURSE (CLASS 6) 0.000

0.000

304-06000  
 

238.060

TON 

12.25000 0.000.000

0.00

0040 AGGREGATE BASE COURSE (CLASS 7) 0.000

0.000

304-07000  
 

12,446.280

TON 

10.00000 0.000.000

0.00

0045 *HYDRATED LIME 0.000

54.080

307-00000  
 

2,070.690

TON 

100.00000 5,408.0054.080

5,408.00

0050 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

261.830

TON 

55.00000 0.000.000

0.00

0055 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) CHANGE 
ORDER #3

0.000

0.000

403-34801  
 

70,423.760

TON 

18.65000 0.000.000

0.00
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PCN: 13535-BID    ESTIMATE RUN

PROJECT: IM 0701-157                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0055 MATERIAL ALLOWANCE HBP (GR SX) (100) AGGREGATES 0.000

89,295.000TON 

6.75000 602,741.2589,295.000

602,741.25

0055 MATERIAL ALLOWANCE HBP (GR SX) (100) RECYCLED ASPHALT 0.000

10,630.000TON 

5.75000 61,122.5010,630.000

61,122.50

0060 *COLD BITUMINOUS PAVEMENT (RECYCLE) 0.000

19,288.880

406-09500  
 

638,113.000

SY  

1.43000 27,583.1019,288.880

27,583.10

0065 ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) CHANGE 
ORDER #3

0.000

0.000

411-03345  
 

3,706.656

TON 

255.00000 0.000.000

0.00

0070 EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

27,384.000

GAL 

1.00000 0.000.000

0.00

0075 RECYCLING AGENT 0.000

28,165.090

411-90040  
 

1,104,191.000

GAL 

1.40000 39,431.1328,165.090

39,431.13

0080 *SAWING AND SEALING BRIDGE JOINT 0.000

0.000

518-03000  
 

522.000

LF  

5.00000 0.000.000

0.00

0085 *END ANCHORAGE TYPE 3D 0.000

0.000

606-01340  
 

11.000

EACH

525.00000 0.000.000

0.00

0090 *MEDIAN TERMINAL 0.000

0.000

606-01460  
 

2.000

EACH

3,785.00000 0.000.000

0.00

0095 *END ANCHORAGE (FLARED) 0.000

0.000

606-02005  
 

57.000

EACH

1,300.00000 0.000.000

0.00

0100 *RUMBLE STRIP (GRINDING) 0.000

0.000

614-80387  
 

281,199.000

LF  

0.09000 0.000.000

0.00
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PCN: 13535-BID    ESTIMATE RUN 04/23/2004

PROJECT: IM 0701-157                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 *CONSTRUCTION SURVEYING 0.000

0.000

625-00000  
 

1.000

L S 

14,000.00000 0.000.000

0.00

0110 *MOBILIZATION 0.000

0.000

626-00000  
 

1.000

L S 

280,675.00000 0.000.000

0.00

0115 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

1,382.000

GAL 

48.00000 0.000.000

0.00

0120 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

0.000

0.000

627-30330  
 

734.000

SF  

8.50000 0.000.000

0.00

0125 *FLAGGING 0.000

194.500

630-00000  
 

10,248.000

HOUR

18.00000 3,501.00194.500

3,501.00

0130 *TRAFFIC CONTROL INSPECTION 0.000

3.000

630-00007  
 

54.000

DAY 

50.00000 150.003.000

150.00

0135 *TRAFFIC CONTROL MANAGEMENT 0.000

21.000

630-00012  
 

142.000

DAY 

275.00000 5,775.0021.000

5,775.00

0140 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

15.000

630-80341  
 

39.000

EACH

33.00000 495.0015.000

495.00

0145 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 0.000

35.000

630-80342  
 

133.000

EACH

33.00000 1,155.0035.000

1,155.00

0150 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

9.000

630-80343  
 

46.000

EACH

33.00000 297.009.000

297.00

0155 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (A
TYPE) 

0.000

1.500

630-80356  
 

4.000

EACH

550.00000 825.001.500

825.00
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PCN: 13535-BID    ESTIMATE RUN 04/23/2004

PROJECT: IM 0701-157                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *PORTABLE MESSAGE SIGN PANEL 0.000

11.000

630-80359  
 

194.000

DAY 

65.00000 715.0011.000

715.00

0165 *DRUM CHANNELIZING DEVICE 0.000

64.500

630-80360  
 

483.000

EACH

33.00000 2,128.5064.500

2,128.50

0170 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000

5.000

630-80363  
 

30.000

EACH

33.00000 165.005.000

165.00

0175 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000

13.000

630-80364  
 

26.000

EACH

33.00000 429.0013.000

429.00

0180 *TRAFFIC CONE 0.000

200.000

630-80380  
 

700.000

EACH

7.00000 1,400.00200.000

1,400.00

0185 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0190 F/A OJT DELETED PER 105 - 12 0.000

0.000

700-70021  
 

0.000

HOUR

1.00000 0.000.000

0.00

0195 F/A OJT PILOT DELETED PER 105 - 39 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0200 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

90,756.610

F A 

1.00000 0.000.000

0.00

0205 F/A ESB PROGRAM DELETED PER 105 - 12 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0540 PILOT CAR OPERATION CHANGE ORDER #2 0.000

21.500

630-00001  
 

85.000

HOUR

40.00000 860.0021.500

860.00
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PCN: 13535-BID    ESTIMATE RUN 04/23/2004

PROJECT: IM 0701-157                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0545 HBP (GR SX) (100) LEVELING TONS CO #3 0.000

0.000

403-34801  
 

37,959.500

TON 

22.37000 0.000.000

0.00

0550 ASPH CEM (PG 64-22) LEVELING COURSE CO #3 0.000

0.000

411-03354  
 

2,036.967

TON 

170.00000 0.000.000

0.00

0555 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR RECYCLING 
AGENT CO #004

0.000

-2,673.210

900-00006  
 

-1,773.210

DOL 

1.00000 -2,673.21-2,673.210

-2,673.21

0560 *GDRAIL TY 7 (STY CA) EXIT 37 GUARDRAIL CHANGES 0.000

0.000

606-00710  
 

302.000

LF  

49.00000 0.000.000

0.00

0565 TRANSITION TY 3G EXIT 37 GUARDRAIL CHANGES 0.000

0.000

606-01370  
 

2.000

EACH

1,550.00000 0.000.000

0.00

0570 DETECT AMP (LOOP) (4) MODIFICATION TRAFFIC DETECTION 
LOOPS CO #8

0.000

0.000

614-72878  
 

2.000

EACH

970.00000 0.000.000

0.00

0575 ELECT SYSTEM MODS LUMP SUM MODIFICATION OF ELECTRICAL 
JUNCTION BOX CO 6

0.000

0.000

613-04100  
 

1.000

L S 

5,000.00000 0.000.000

0.00

0585 ADDED ITEM (LUMP SUM)/ SETTLEMENT OF CLAIM C.M.O. NO. 
011

0.000

0.000

900-00014  
 

1.000

L S 

8,908.00000 0.000.000

0.00

0590 ADDED ITEM (DOLLAR)/ CO 13 PENALTIES FOR OVERWEIGHT 
TRUCKS - VARIOUS MATERIALS

0.000

0.000

900-00006  
 

-940.000

DOL 

1.00000 0.000.000

0.00

CAT 769,890.77769,890.777,398,827.45CURRENT AMT0200 $ $ $

CAT NO0201 SAFETY 

0215 *REMOVAL OF STRUCTURE DELETED PER 105 - 39 0.000

0.000

202-00001  
 

0.000

EACH

800.00000 0.000.000

0.00
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PCN: 13535-BID    ESTIMATE RUN 04/23/2004

PROJECT: IM 0701-157                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:24

CUMULATIVE
AMOUNT

CAT NO0201 SAFETY 

0220 REMOVAL OF EMBANKMENT PROTECTOR TYPE 3 0.000

1.000

202-00023  
 

2.000

EACH

200.00000 200.001.000

200.00

0225 *REMOVAL OF SLOPE AND DITCH PAVING 0.000

32.000

202-00026  
 

32.000

SY  

50.00000 1,600.0032.000

1,600.00

0230 REMOVAL OF PIPE 0.000

28.000

202-00035  
 

72.000

LF  

9.00000 252.0028.000

252.00

0235 REMOVAL OF DELINEATOR 0.000

0.000

202-00090  
 

734.000

EACH

6.00000 0.000.000

0.00

0240 REMOVAL OF SIDEWALK 0.000

0.000

202-00200  
 

32.000

SY  

5.00000 0.000.000

0.00

0245 REMOVAL OF CURB AND GUTTER 0.000

0.000

202-00203  
 

97.000

LF  

2.00000 0.000.000

0.00

0250 REMOVAL OF ASPHALT MAT 0.000

0.000

202-00220  
 

444.000

SY  

3.00000 0.000.000

0.00

0255 *REMOVAL OF GROUND SIGN 0.000

0.000

202-00810  
 

4.000

EACH

50.00000 0.000.000

0.00

0260 *REMOVAL OF GUARDRAIL TYPE 3 0.000

0.000

202-01130  
 

725.000

LF  

3.00000 0.000.000

0.00

0265 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 0.000

0.000

203-00060  
 

2,992.000

CY  

13.00000 0.000.000

0.00

0270 *POTHOLING 0.000

0.000

203-01597  
 

25.000

HOUR

180.00000 0.000.000

0.00
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PCN: 13535-BID    ESTIMATE RUN 04/23/2004

PROJECT: IM 0701-157                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:24

CUMULATIVE
AMOUNT

CAT NO0201 SAFETY 

0275 EROSION LOG 0.000

0.000

208-00005  
 

420.000

LF  

6.00000 0.000.000

0.00

0280 *RESET STRUCTURE (SIGN) 0.000

0.000

210-00001  
 

2.000

EACH

550.00000 0.000.000

0.00

0285 *RESET LIGHT STANDARD 0.000

0.000

210-00750  
 

6.000

EACH

325.00000 0.000.000

0.00

0290 *RESET GROUND SIGN 0.000

0.000

210-00810  
 

24.000

EACH

200.00000 0.000.000

0.00

0295 *RESET SIGN PANEL DELETED PER 105 - 39 0.000

0.000

210-00815  
 

0.000

EACH

110.00000 0.000.000

0.00

0300 *RESET PEDESTAL POLE 0.000

0.000

210-00858  
 

2.000

EACH

1,300.00000 0.000.000

0.00

0305 *RESET GUARDRAIL TYPE 3 0.000

0.000

210-01130  
 

663.000

LF  

18.75000 0.000.000

0.00

0310 *ADJUST STRUCTURE 0.000

2.000

210-04000  
 

2.000

EACH

535.00000 1,070.002.000

1,070.00

0315 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

5.000

ACRE

400.00000 0.000.000

0.00

0320 *MULCHING (WEED FREE) 0.000

0.000

213-00003  
 

5.000

ACRE

580.00000 0.000.000

0.00

0325 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

750.000

LB  

2.25000 0.000.000

0.00
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PCN: 13535-BID    ESTIMATE RUN 04/23/2004

PROJECT: IM 0701-157                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:24

CUMULATIVE
AMOUNT

CAT NO0201 SAFETY 

0330 AGGREGATE BASE COURSE (CLASS 1) DELETED PER 105 - 39 0.000

0.000

304-01000  
 

0.000

TON 

12.25000 0.000.000

0.00

0335 AGGREGATE BASE COURSE (CLASS 6) 0.000

0.000

304-06000  
 

2,701.950

TON 

12.25000 0.000.000

0.00

0340 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

5.190

TON 

55.00000 0.000.000

0.00

0345 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) 0.000

0.000

403-34801  
 

1,019.240

TON 

18.65000 0.000.000

0.00

0350 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-22) 0.000

0.000

411-03354  
 

53.970

TON 

170.00000 0.000.000

0.00

0355 EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

240.000

GAL 

1.00000 0.000.000

0.00

0360 GEOTEXTILE (CRACK REDUCTION) (HIGH DENSITY) 0.000

0.000

420-00510  
 

390.000

SY  

15.00000 0.000.000

0.00

0365 *CONCRETE SLOPE AND DITCH PAVING 0.000

3.760

507-00000  
 

3.800

CY  

380.00000 1,428.803.760

1,428.80

0370 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 0.000

0.000

507-00400  
 

3.000

TON 

235.00000 0.000.000

0.00

0375 *CONCRETE CLASS D (BOX CULVERT) 0.000

9.782

601-03030  
 

9.800

CY  

640.00000 6,260.489.782

6,260.48

0380 *REINFORCING STEEL 0.000

2,173.813

602-00000  
 

2,174.000

LB  

0.70000 1,521.672,173.813

1,521.67
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PCN: 13535-BID    ESTIMATE RUN 04/23/2004

PROJECT: IM 0701-157                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:24

CUMULATIVE
AMOUNT

CAT NO0201 SAFETY 

0385 *12 INCH REINFORCED CONCRETE PIPE 0.000

24.000

603-01120  
 

24.000

LF  

70.00000 1,680.0024.000

1,680.00

0390 *24 INCH REINFORCED CONCRETE PIPE DELETED PER 105 - 39 0.000

0.000

603-01240  
 

0.000

LF  

95.00000 0.000.000

0.00

0395 *12 INCH CORRUGATED STEEL PIPE 0.000

0.000

603-10120  
 

40.000

LF  

60.00000 0.000.000

0.00

0400 *24 INCH CORRUGATED STEEL PIPE 0.000

4.000

603-10240  
 

4.000

LF  

110.00000 440.004.000

440.00

0405 *12 INCH STEEL END SECTION 0.000

0.000

603-30012  
 

2.000

EACH

140.00000 0.000.000

0.00

0410 *24 INCH STEEL END SECTION 0.000

1.000

603-30024  
 

1.000

EACH

235.00000 235.001.000

235.00

0415 *INLET TYPE C (5 FOOT) 0.000

2.000

604-00305  
 

2.000

EACH

2,000.00000 4,000.002.000

4,000.00

0420 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000

606-00301  
 

750.000

LF  

12.80000 0.000.000

0.00

0425 *CONCRETE SIDEWALK 0.000

0.000

608-00000  
 

9.000

SY  

40.00000 0.000.000

0.00

0430 *CONCRETE CURB RAMP 0.000

0.000

608-00010  
 

17.000

SY  

90.00000 0.000.000

0.00

0435 *CURB AND GUTTER TYPE 2 (SECTION II-B) 0.000

0.000

609-21020  
 

60.000

LF  

15.00000 0.000.000

0.00
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PCN: 13535-BID    ESTIMATE RUN 04/23/2004

PROJECT: IM 0701-157                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:24

CUMULATIVE
AMOUNT

CAT NO0201 SAFETY 

0440 CURB TYPE 6 (SECTION M) 0.000

0.000

609-60011  
 

476.000

LF  

5.00000 0.000.000

0.00

0445 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

951.000

EACH

15.00000 0.000.000

0.00

0450 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

101.000

EACH

18.00000 0.000.000

0.00

0455 *DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

48.000

EACH

21.00000 0.000.000

0.00

0460 *1-1/2 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000

0.000

613-01150  
 

388.000

LF  

6.50000 0.000.000

0.00

0465 *PULL BOX (16"X24"X12") DEEP 0.000

0.000

613-07026  
 

4.000

EACH

435.00000 0.000.000

0.00

0470 *WIRING 0.000

0.000

613-10000  
 

1.000

L S 

1,650.00000 0.000.000

0.00

0475 *CONCRETE FOUNDATION PAD 0.000

0.000

613-40000  
 

6.000

EACH

775.00000 0.000.000

0.00

0480 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

12.000

SF  

16.50000 0.000.000

0.00

0485 *STEEL SIGN POST (2 INCH ROUND) 0.000

0.000

614-01502  
 

32.000

LF  

16.50000 0.000.000

0.00

0490 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) DELETED 
PER 105 - 39

0.000

0.000

614-01552  
 

0.000

LF  

38.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:24

CUMULATIVE
AMOUNT

CAT NO0201 SAFETY 

0495 *CONCRETE FOOTING (TYPE 1) 0.000

0.000

614-03001  
 

4.000

EACH

650.00000 0.000.000

0.00

0500 *VEHICLE DETECTION SYSTEM (SINGLE CAMERA) 0.000

0.000

614-72895  
 

1.000

EACH

7,100.00000 0.000.000

0.00

0505 EMBANKMENT PROTECTOR TYPE 3 0.000

0.000

615-00030  
 

2.000

EACH

305.00000 0.000.000

0.00

0510 PUBLIC INFORMATION SERVICES 0.000

0.150

626-01000  
 

1.000

L S 

5,000.00000 750.000.150

750.00

0515 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

0.000

0.000

627-30325  
 

203.000

SF  

10.35000 0.000.000

0.00

0520 F/A PROOF ROLLING / DELETED PER 105 - 39 0.000

0.000

700-70034  
 

0.000

F A 

1.00000 0.000.000

0.00

0580 ADDED ITEM (LUMP SUM)/ MODIFY DROP-INLETS @ CLIFTON 
INTER. C.M.O.10 REF. NO. 0580

0.000

0.000

900-00014  
 

1.000

L S 

1,756.86000 0.000.000

0.00

CAT 19,437.9519,437.95236,520.53CURRENT AMT0201 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0525 FIELD OFFICE (CLASS 2) 0.000

1.000

620-00002  
 

1.000

EACH

15,000.00000 15,000.001.000

15,000.00

0530 FIELD LABORATORY (CLASS 2) 0.000

1.000

620-00012  
 

1.000

EACH

15,000.00000 15,000.001.000

15,000.00

0535 SANITARY FACILITY 0.000

1.000

620-00020  
 

1.000

EACH

1,000.00000 1,000.001.000

1,000.00

CAT 31,000.0031,000.0031,000.00CURRENT AMT0400 $ $ $

$ 820,328.72820,328.72$7,666,347.98$CURRENT AMTPROJECT TOTAL


